. To: John A. Robinson/7P/R07/GSA/GQOV, Joan K.
David L. Hartshorn Wissbaum/6P/RO6/GSA/GOV, Kevin W.
GSA 26-02-2003 15:15 Santee/6P/RO6/GSA/GOV, James D. Ogden/6P/R06/GSA/GOV,
CC:
CC:
Subject: Hardesty Progress!

Well, folks, we've seeing some progress. | just received today letters from MDNR that approve the
plans they've received to-date:

1. PA/SI for the Complex

2. UST Remedial Action Plan for Bldg. 3A

3. UST Corrective Action Plan for Bldg. 4

4. Lead Abatement Clean-Up Plan for the Firing Range, Basement, Bldg. 9

The letters from MDNR are attached here:

]

MDNR lItr dtd 24 Feb 03 approving Lead, Bldg 4 UST, and Bldg 3 UST plc

MDNR Itr dtd 21 Feb 03 approving PASI.|
So, what's next? We have several actions currently underway which we need to complete:

1. A Remedial Action Plan for the volatile organic compounds (VOCSs) discovered during the PA/SI
must be developed. One issue that we must look at very closely during this project is to what extent
are the VOCs anticipated to have migrated off-site. Our contractor is preparing a work plan to be
approved by MDNR so they can begin on-site work. We're hoping this remedial action plan will be
completed before mid-June; once completed, it will go to MDNR for their approval.

2. A building-by-building walk-thru to identify any environmental issues present on the buildings'
interiors must be completed. The need for this assessment became apparent when our contractor
discovered a spill of transformer fluid in Bldg. 11; the fluid contains regulated amounts of PCBs. We
anticipate a report (with clean-up plans) to be completed before mid-April; once completed, it will go to
MDNR for their approval.

Once these last 2 projects are completed, all the clean-up plans mentioned above will be compiled into
a "Site Clean-Up Library." This "Library" will become a part of the property transfer -- the new owner
will be required to accomplish the clean-ups outlined in the "Library."

If you have any questions, pls let me know. [I'll keep you informed.

Dave
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